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NAME OF OFFEROR OR CONTRACTOR

COMPUTER SCIENCES RAYTHEON

SECTION SF 30 BLOCK 14 CONTINUATION PAGE

A. The purpose of this bilateral modification is to incorporate Contract Change Proposal 02-121, Network

Manager Database Support. The contractor’s revised proposal for subject requirement dated 15 May 02, is
hereby incorporated by reference. The modification encompasses additional labor and cost into the following
CLINs: 2007 RSA/SLRS Program Support in the amount of $24,869; 2009AS Award Fee in the amount of
$1,347; 2009AT Award Fee in the amount of $269. Total FY02 increase is $26,485. Of this total, $1,616 is
related to the award fees sub CLINs and will be held in contingent liability until FDO determination, so total
amount obligated for FY02 is $24,869. CLINs 3007 RSA/SLRS Program Support is increased in the amount of
$44,521; 3009AR Award Fee in the amount of $2,412; 3009AS Award Fee in the amount of $482. Total FY03
increase is $47,415. Total contract increase (FY02 and FY03) is $73,900.

All changes are denoted by a vertical line in the right margin.

B. Part 1- THE SCHEDULE

(1) Section A — Contract Form

The amount in Block 20 of Standard Form 33, Solicitation/Offer and Award is hereby changed from
$172,068,275 to $172,093,144 to reflect an increase of $24,869 in the FY02 estimated cost as well as to
more accurately reflect the total value of the contract to date.

{(2) Section B — Supplies/Services and Price/Cost

Pages B-13, B-15, B-17,B-18,B-20,B-22 and B-38 are hereby superseded by the attached pages B-13, B-
16, B-17, B-18,B-20,B-22 and B-38, marked “Modification POOO70”.

CLINs 2007, 2009AS, 2009AT, 3007, 3009AR, 3009AS for FY02 and FY03 are changed.
(3) Section G - Contract Administration Data

ACRN CA is changed from $59,456,162 to $59,481,031 in the amount of $24,869. Page G-1.2 is
superseded by the attached page G-1.2, marked “Modification POOO70.

(4) Section]

Add Statement of Work Paragraph 1.7.14.5. SOW Page 19 is hereby superseded and replaced by the
attached page 19 marked “Modification PO0O070".

C. All other contract terms and conditions remain unchanged.

D. Release of Claims: In consideration of the modification agreed to herein as complete and equitable adjustment

for CCP 02-121 dated 15 May 02, the contractor releases the government from any and all liability under this
contract for further equitable adjustment attributable to such facts or circumstances giving rise to the referenced

proposal.
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NAME OF OFFEROR OR CONTRACTOR
COMPUTER SCIENCES RAYTHEON
CONTRACT] ESTIMATED
LINE ITE DESCRIPTION QTY |UNIT | COST
(CLIN)
2001[RESERVED 1 po |s -
(Operations and Maintenance - 48hr range turn time)
(Cost-Plus-Award Fee)
From Change To
st. Cost $ - $ -
2002TECHNICAL SERVICES - Nominal range turn time 24 hours 1 JO 5 44,639,742
(Operations and Maintenance)
(Cost-Plus-Award Fee)
From Change To
Est. Cost $ 44,639,742 $ 44,639,742
2003IRANGE COMMUNICATIONS SUSTAINMENT 1 JO L3 166,461
(Firm Fixed Price or Cost-Plus-Fixed Fee Modifications)
Baseline $7.97M
2003AACost-Plus-Fixed Fee
From Change To
2003AAO01{Est. Cost $155,252 $155,252
From Change To
2003AA02[Fixed Fee $11.209 $11,209
2003AB[Firm Fixed Price
From Change To
3 - $0 30
2004 RESERVED
2005|PRICE OPTION CLIN - 3 O $ 188,633
(WEATHER STATION OBSERVATIONS AT PATRICK AFB
(Cost-Plus-Award Fec) SEE NOTE 3
From Change To
Est. Cost $ 188,633 $ 188,633
2006[PRICE OPTION CLIN - COMMUNICATIONS (MXB) 1 JO 5 1,444,811
(Cost-Plus-Award Fee) SEE NOTE 4
From Change To
[Est. Cost $ 1444811 3 - $ 14443811
2007[RSA/SLRS PROGRAM SUPPORT 1 JO $ 3.091@
(Cost-Plus-Award Fee)
From Change To
[Est. Cost $ 3,068,562 $ 24,869 §  3,093.431
F08650-00-C-0005
POGOT0
PAGE B-13
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NAME OF OFFEROR OR CONTRACTOR
COMPUTER SCIENCES RAYTHEON
CONTRACT] ESTIMATED
LINE ITEM|DESCRIPTION COST
(CLIN)
2009 AM|Award Fee Pool Available/Earned (Contingent Liability until FDO determination) 3 1,022
01 Sep 02 - 30 Sep 02 (Associated with CLIN 2005)
From Change To
Est. Cost $ 1,022 § - § 1,022
2009AN|Award Fee Pool Earned 3 39,130
01 Oct 01 — 28 Feb 02 (Associated with CLIN 2006)
From Change To
[Earned 3 39,130 3 39,130
2009 AP|Award Fee Pool Available/Earned (Contingent Liability until FDO determination) $ 46,956
01 Mar 02 — 31 Aug 02 (Associated with CLIN 2006)
From Change To
Est. Cost $ 46,956 $ 46,956
2009AQ(Award Fee Pool Available/Earned (Contingent Liability until FDO determination) § 7,826
01 Sep 02 — 30 Sep 02 (Associated with CLIN 2006)
From Change To
Est. Cost 3 7,826 $ 7,826
2009AR|Award Fee Pool Earned 3 54,341
01 Oct 01 — 28 Feb 02 {Associated with CLIN 2007)
From Change To
|[Earned $ 54,341 $ - $ 54341
2009ASIAward Fee Pool Available/Earned (Contingent Liability until FDO determination) $ 101.075|
01 Mar 02 — 31 Aug 02 (Associated with CLIN 2007)
From Change To
st. Cost $ 09,728 § 1,347 § 101,075
2009AT|Award Fee Pool Available/Earned (Contingent Liability until FDO determination) $ 16,890|
01 Sep 02 - 30 Sep 02 (Associated with CLIN 2007)
From Change To
Est. Cost 3 16,621 § 269 16,890
TOTAL PROPOSED AWARD FEE (%) $ 3,160,865|
AWARD FEE EARNED $ 1,287,829
AWARD FEE (CLINS 2009AD-AT) (* ) Contingent Liability untit FDO determination | $ 1,873.036|
F08650-00-C-0005
PO00T0
PAGE B-15
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ESTIMATED COSTS (CLINS 2001 — 2008)  (exclude 2002 & 2003) $ .
ESTIMATED COST (CLIN 2003) $ ]
AWARD FEE (CLINS 2009AA — AC & 2009AG - AT) $ ;
ESTIMATED COSTS (CLINS 2010AA - AE) $ ]
TOTAL ESTIMATED AMOUNT FYO2 $ -
ESTIMATED COSTS (CLINS 2002 —2008)  (exclude 2003) $ 49,366,617
ESTIMATED COST (CLIN 2003) $ 166.461
AWARD FEE EARNED $ 1287829
AWARD FEE (CLINS 2009AD - AT)(Contingent Liability until FDO determination) $ 1,873,034
ESTIMATED COSTS (CLINS 2010AA - AE) $ 16204722
TOTAL ESTIMATED AMOUNT FY02 $  68.898.665)
TOTAL FUNDED AMOUNT FY02 $ 65975226

F08650-00-C-0005

P00OT0

PAGE B-17
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NAME OF OFFEROR OR CONTRACTOR
COMPUTER SCIENCES RAYTHEON
CONTRACT] ESTIMATED
LINE ITEM| DESCRIPTION QTY [UNIT [ COST
(CLIN)
3001 TECHNICAL SERVICES - Nominal range turn time 48 hours 1 JO $ 41,740,425
(Operations and Maintenance)
(Cost-Plus-Award Fee)
From Change To
Est. Cost $ 41,740,425 $ 41,740,425
3002ITECHNICAL SERVICES - Nominal range turn time 24 hours 1 JO % 42,996,645
(Operations and Maintenance)
(Cost-Plus-Award Fee)
From Change To
Est. Cost 3 42,996,645 $ 42,996,645
3003[RANGE COMMUNICATIONS SUSTAINMENT 1 1O ) -
(Firm Fixed Price or Cost-Plus-Fixed Fee Modifications)
Baseline $8.12M
3003AA|Cost-Plus-Fixed Fee
From Change To
3003AAO0!LEst. Cost 30 $0 $0
From Change To
3003AA02Fixed Fee $0 $0 30
3003 AB|Firm Fixed Price
From Change To
$ - $0 $0
3004[RESERVED
3005[PRICE OPTION CLIN - 1 JO $ 183,018
WEATHER STATION OBSERVATIONS AT PATRICK AFB
{(Cost-Plus-Award Fee) SEE NOTE 3
From Change To
Est. Cost $ 183,018 b 183,018
3006PRICE OPTION CLIN - COMMUNICATIONS (MXB) I JO $ 1,491,724
{Cost-Plus-Award Fee) SEE NOTE 4
From Change To
Est. Cost $ 1,491,724 § - % 1491724
3007[RSA/SLRS PROGRAM SUPPORT 1 o |3 1,959,240
(Cost-Plus- Award Fee)
From Change To
Est. Cost $ 1,914,719 § 44,521 § 1,959,240
FORO50-00-C-0005
PO0O070
PAGE B-18
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NAME OF OFFEROR OR CONTRACTCR
COMPUTER SCIENCES RAYTHEON
CONTRACT] ESTIMATED
LINE ITEM|DESCRIPTION COST
(CLIN)
3009AM|Award Fee Pool Avaitable/Earned $ 991
01 Sep 03 — 30 Sep 03 (Associated with CLIN 3005)
From Change To
Est. Cost $ 991 $ 991
3009AN|Award Fee Pool Available/Earned $ 40,401
01 Oct 02 — 28 Feb 03 (Associated with CLIN 3000)
From Change To
Est. Cost $ 40,401 $ 40,401
3009AP|Award Fee Pool Available/Earned $ 48,481
01 Mar 03 — 31 Aug 03 (Associated with CLIN 3006)
From Change To
Est. Cost 3 48,481 $ 48,481
3009AQ{Award Fee Pool Available/Earned $ 8,080
01 Sep 03 — 30 Sep 03 (Associated with CLIN 3006)
From Change To
Est. Cost 3 8.080 $ 8,080
3009AR|Award Fee Pool Available/Earned $ 54,273|
01 Oct 02 - 28 Feb 03 (Associated with CLIN 3007)
From Change To
Est. Cost $ 51,861 § 2412 § 54,273
3009AS|Award Fee Pool Available/Earned $ 62,710
01 Mar 03 — 31 Aug 03 (Associated with CLIN 3007)
From Change To
Est. Cost $ 62,228 § 482 $ 62,710
3009AT|Award Fee Pool Available/Earned $ 10,367
01 Sep 03 — 30 Sep 03 (Associated with CLIN 3007)
From Change To
Est. Cost $ 10,367 § - 3 10,367
TOTAL PROPOSED AWARD FEE 3 4,738,842]
AWARD FEE (CLINS 3009AA-AC & 3009AG-AT) 5 2,945,537l
AWARD FEE (CLINS 3009AD-AT) $ 2,029,513
F08650-00-C-0005
PO0070
PAGE B-20
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NAME OF OFFEROR OR CONTRACTOR
COMPUTER SCIENCES RAYTHEON

ESTIMATED COSTS (CLINS 3001 - 3008)  (exclude 3002 & 3003) $  45374,407
ESTIMATED COST (CLIN 3003) $ -
AWARD FEE (CLINS 3009AA - AC & 3009AG - AT) $ 2945537
ESTIMATED COSTS (CLINS 3010AA - AE) $ 15799961
TOTAL ESTIMATED AMOUNT FY03 $ 64,119,905
ESTIMATED COSTS (CLINS 3002 - 3008)  (exclude 3003) $ 46630627
ESTIMATED COST (CLIN 3003) $ -
AWARD FEE (CLINS 3009AD - AT) $ 2029513
ESTIMATED COSTS (CLINS 3010AA - AE) $ 15,799,96ll
TOTAL ESTIMATED AMOUNT FY03 $ 64,460,101

F08650-00-C-0005

POOOTC
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SUMMARY
1. Total Phase-in Price
2. Total Estimated Amount - FY 00
3A. Total Funded Amount - FY 01
(CLINs 1001, 1003-1010 [exclude 1009AD-AF})
3B. Total Funded Amount - FY 01
(CLINs 1002-1010 [exclude 1009AA-AC))
4A. Total Estimated Amount - FY 02
{CLINs 2001, 2003-2010 [exclude 2009AD-AF])
4B. Total Estimated Amount - FY 02
(CLINs 2002-2010 {exclude 2009AA-AC])

Total Funded Amount-FY02

(CLINs 2002-2010 {exclude 2009AA-AC])
5A. Total Estimated Amount - FY (3
(CLINs 3001, 3003-3010 [exclude 3009AD-AF])
5B. Total Estimated Amount - FY 03
(CLINs 3002-3010 [exclude 3009AA-AC))
6A. Total Estimated Amount - FY 04
(CLINs 4001, 4003-4010 [exclude 4009AD-AF])
6B. Total Estimated Amount - FY 04
(CLINs 4002-4010 [exclude 4009 AA-AC))
7A. Total Estimated Amount - FY 05
(CLINs 5001, 5003-5010 [exclude 5009AD-AF])
7B. Total Estimated Amount - FY 05
(CLINs 5002-5010 [exclude 5009AA-AC])
8A. Total Estimated Amount - FY 06
(CLINs 6001, 6003-6010 [exclude §009AD-AF])
8B. Total Estimated Amount - FY 06
(CLINs 6002-6010 {exclude 6009AA-AC))
TOTAL ESTIMATED AMOUNT FY 00-06
(Items 1, 2, 3A, 44, 5A, 6A, 7A, 8A)
TOTAL ESTIMATED AMOUNT FY 00-06
(Items 1, 2, 3B, 4B, 5B, 6B, 7B, 8B)

F08650-00-C-0005
P00070
PAGE B-38

5 o5
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142,597
35,223,527

70,704,392

68,898,665
6597522
64,119,905
64,460,101
65,053,888
66,440,629
66,028,272
67,454,701
67,658,341
69,126,135
298,227,030

442,450,747
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NAME OF OFFEROR OR CONTRACTOR
COMPUTER SCIENCES RAYTHEON

PART I - THE SCHEDULE
SECTION G
CONTRACT ADMINISTRATION DATA

A. CONTRACT ADMINISTRATIVE INFORMATION

G-900 ACCOUNTING AND APPROPRIATION DATA

ACRN Accounting Classification Data Change Amount
CA 5723400 302 83LE 252R13 010000 554R0 35182F 662400 F62400 $24,869 $59,481,031
CB 5723400 302 83LE 252R1A 010000 554R0 35119F 662400 F62400 $481,042
cc 5723400 302 83LE 252R1B 010000 554R0 3591 1F 662400 F62400 $15,875
CD 5723400 302 83LE 252R1C 010000 554R0 33605F 662400 F62400 $62,535

CE 5723400 302 83LE 252R1D 010000 554R0 351 19F 662400 F62400 $1,847,200
CF 5723400 302 83LE 252R1L 040000 554R0 33126F 662400 F62400 $230,900
CG 5723400 302 83LE 252R1M 040000 554R0 33129F 662400 F62400 $34.635

CH 5723400 302 83LE 252R 1R 040000 554R0 33133F 662400 F62400 $279,004
CJ 5723400 302 83LE 252R1S 010000 554R0 33605F 662400 F62400 $22,128

CK 5723400 302 83LE 252R1T 010000 554R0 35144F 662400 F62400 $2.695,758
CL 5723400 302 83LE 252R1W 010000 554R0 3511 1F 662400 F62400 $170,468
CM 5723400 302 83LE 252R1W 010000 554R0 3511 1F 662400 F62400 (ESP Code TC) $17,049

CN 5723400 302 83LE 264D91 010000 554R0 31378F 662400 F62400 $385,000
CP 5723400 302 83LE 264D18 010000¢ 554R0 35856F 662400 F62400 $300,000
Total FY02 $66,022,625

PRs obligated under this modification:
F700MS20240300 $24 485

F08650-00-C-0005
POOO70
Page G-1.2
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assistance to the 45 SW RSA support team, including maintenance of the RSA data repository on the 45 SW LAN and the
RSA/SLRS support team action item database. Participate in the RSA/SLRS Program SATAF. Provide and FRD for such
product item to be developed by the RSA/SLRS Program. [CDRL A216]

1.7.14.2 RSA/SLRS Installation, Integration, and Operational Acceptance Support. Provide technical assistance to the 45 SW and
the RSA/SLRS contraciors during ER installation, integration, transition, and operational certification of RSA/SLRS program
deliverables. Provide Range planning services in support of RSA/SLRS contractor and AFOTEC activities scheduled on the ER.
Arrange facility access and site services for the RSA/SLRS contractor(s), consult on ER interfaces, and assist in coordinating
RSA/SLRS contractor activities with 45 SW operations and in resolving schedule and resource conflicts. Review test reports,
problem reports, and problem corrective action and support 45 SW operational acceptance of RSA/SLRS-provided systems.
1.7.14.3 RSA/SLRS Operator and Maintainer Support. Provide system operators and maintainers for—

B RSA IIA DT&E in the RSA contractor’s integration facility in Santa Maria, CA, and at the ER

RSA IIA Technical Manual Validation and Verification in Santa Maria, CA, and at the ER

AFOTEC QUE at the ER

45 SW system baseline and operational acceptance testing

Operation of newly delivered RSA/SLRS systems in parallel with ER legacy systems before 45 SW operational acceptance
of the RSA/SLRS system.

1.7.14.4 RSA Training and Documentation Update. Ensure that the appropriate RTS personnel complete training provided by the
RSA/SLRS contractor(s) at their facilities and the ER. Provide additional training as needed to ensure qualified operators and
maintainers are available for RSA/SLRS-delivered systems upon their operational acceptance. Provide recurring RSA/SLRS
Range user training for new ER users. Develop or update UDS, RTS-delivered, and RTS internal documentation as necessitated
by RSA/SLRS medifications to ER systems and the ER concept of operations.

1.7.14.5 Provide support to Lockheed Martin (LMMS) on the RSA I1A RDI-2 Network Manager Circuit Inventory Information

System (CIIS). The RTSC will be required to interface with LMMS to input circuit layout information into the Network
Manager System (NMS) database.

1.8 Communications Systems

Duwsign, engineer, develop, modify, labricate, inswall, operate, maintain, and sustain hardware and software and manage
configuration for communications systems at all ER sites. Work involving communications engineering and subsequent
installation will be performed under a task order. Additionaily, operate and maintain the 45 SW LAN/MAN, including
performing network control, security planning and control, resolution of operational problems, network engineering drawings,
network device and user database, and LAN expansion and software updates. A separately priced option is required PAW/TOPS
installation, cable installation, and HF antenna maintenance on the ER and UHF/VHF antenna maintenance downrange.

1.8.1 Communication Systems Operations and Maintenance

Install, operate, and perform organic maintenance on ER land-based communications systems for operational availability 24
hours a day, 7 days a week, to support technical operations, exercises, and related administrative activities including disaster and
hurricane plans when activated. Major systems are identified in Section 5.5.1.

1.8.1.1 Maintain and Update RCEIs. [CDRL A226]

1.8.1.2 Manage the use of commercial communications facilities to augment the Government-owned communications facilities
used to support the ER mission. [CDRL A229A}

1.8.1.3 Develop and implement procedures for the protection of seasitive information transmitted over the communications
systems.

1.8.2 Information Assurance

Administer an Information and Protection Assurance Program for all information collected and maintained on Government
information systems. Correct deficiencies identified by the Government during Information Systemn Security Assessment audits,
[CDRL A227]

F08650-00-C-0005
PO0OO70
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